
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/17/2020

ESTIMATE SUMMARY 13:31:57

CONTID: C22145         ESTIMATE NO: 0004 PROG 2005

PCN: 22145-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH145 MP 24&49 and US 550 MP 90 Wall Repairs PERCENT TIME:

PROJECT NO: C145A-077                     

SH 145 MP 24.5 & 49.3 & US 550 MP 90 WALL REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,697,545.99 PARTICIPATING $ $ 207,436.41

AWARD PROJECT AMT: 1,495,553.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,721.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.75

WORK DAYS

WORK DAYS

60.13%

676,813.91

207,436.41

207,436.41

205,715.22

$

$

$

$

1,020,732.08

0.00

1,020,732.08

0.00

1,020,732.08

-22,433.30

0.00

998,298.78

0.00

AMOUNT DUE 998,298.78 205,715.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 205,715.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTEZUMA

DOLORES  

70.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/202008/17/2020

12/19/2019

01/14/2020

01/29/2020

04/20/2020
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PCN: 22145-BID    ESTIMATE RUN 08/17/2020

PROJECT: C145A-077                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0010 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

1.000

EACH

5,500.00000

0015 *Removal of Delineator 8.000

2.000

202-00090  
 

70.0010.000

14.00

10.000

EACH

7.00000

0020 Removal of Wall 1.000

0.000

202-00150  
 

6,500.001.000

0.00

1.000

EACH

6,500.00000

0025 *Removal of Asphalt Mat 208.000

305.000

202-00220  
 

12,825.00513.000

7,625.00

513.000

SY  

25.00000

0030 *Removal of Asphalt Mat (Planing) 20.000

0.000

202-00240  
 

600.0020.000

0.00

225.000

SY  

30.00000

0035 *Removal of Pavement Marking 294.000

150.000

202-00250  
 

1,287.60444.000

435.00

2,000.000

SF  

2.90000

0040 *Removal of Guardrail Type 3 1,262.500

0.000

202-01130  
 

4,418.751,262.500

0.00

1,262.500

LF  

3.50000

0045 *Removal of End Anchorage 2.000

0.000

202-01300  
 

700.002.000

0.00

2.000

EACH

350.00000

0050 Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

0.000

CY  

275.00000

0055 Truck (Dump) 10.000

0.000

203-01582  
 

920.0010.000

0.00

10.000

HOUR

92.00000
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PCN: 22145-BID    ESTIMATE RUN 08/17/2020

PROJECT: C145A-077                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 17.000

2.000

203-01594  
 

1,900.0019.000

200.00

30.000

HOUR

100.00000

0065 *Potholing 3.000

0.000

203-01597  
 

1,110.003.000

0.00

3.000

HOUR

370.00000

0070 Laborer 20.000

0.000

203-02330  
 

660.0020.000

0.00

50.000

HOUR

33.00000

0075 Structure Excavation 1,159.000

0.000

206-00000  
 

57,950.001,159.000

0.00

1,159.000

CY  

50.00000

0080 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

20.000

CY  

180.00000

0085 Filter Material (Class A) 44.000

0.000

206-00510  
 

6,160.0044.000

0.00

44.000

CY  

140.00000

0090 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

115.00000

0095 *Erosion Log Type 1 (12 Inch) 70.000

0.000

208-00002  
 

315.0070.000

0.00

300.000

LF  

4.50000

0100 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

2.25000

0105 *Silt Fence (Reinforced) 138.000

0.000

208-00021  
 

414.00138.000

0.00

281.000

LF  

3.00000

0110 *Aggregate Bag 230.000

0.000

208-00035  
 

1,840.00230.000

0.00

230.000

LF  

8.00000
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PCN: 22145-BID    ESTIMATE RUN 08/17/2020

PROJECT: C145A-077                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

2.000

208-00046  
 

800.004.000

400.00

4.000

EACH

200.00000

0120 Construction Mat 0.000

0.000

208-00082  
 

0.000.000

0.00

0.000

SF  

8.00000

0125 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

4.000

HOUR

65.00000

0130 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

4.000

HOUR

116.00000

0135 Sweeping (Sediment Removal) 9.500

0.000

208-00106  
 

997.509.500

0.00

10.000

HOUR

105.00000

0140 Removal of Trash 0.000

6.000

208-00107  
 

468.006.000

468.00

10.000

HOUR

78.00000

0145 *Erosion Control Management 8.000

0.000

208-00207  
 

6,000.008.000

0.00

8.000

DAY 

750.00000

0150 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

270.00000

0155 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

4.00000

0160 *Reset Guardrail Type 3 0.000

50.000

210-01130  
 

1,150.0050.000

1,150.00

100.000

LF  

23.00000

0165 *Seeding (Native) 0.030

0.000

212-00006  
 

135.000.030

0.00

0.040

ACRE

4,500.00000
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PCN: 22145-BID    ESTIMATE RUN 08/17/2020

PROJECT: C145A-077                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.000

ACRE

3,000.00000

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.040

ACRE

6,275.00000

0180 *Mulching (Weed Free Hay) 0.030

0.000

213-00002  
 

127.800.030

0.00

0.040

ACRE

4,260.00000

0185 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.040

ACRE

6,621.00000

0190 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

10.000

LB  

23.00000

0195 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

0.000

EACH

11.00000

0200 *Wildlife Biologist 1.500

2.500

240-00000  
 

420.004.000

262.50

5.000

HOUR

105.00000

0205 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

55.00000

0210 Aggregate Base Course (Class 2) 164.000

0.000

304-02005  
 

13,940.00164.000

0.00

164.000

CY  

85.00000

0215 Aggregate Base Course (Class 6) 91.960

0.000

304-06000  
 

4,414.0891.960

0.00

298.000

TON 

48.00000

0220 *Hot Mix Asphalt (Patching) (Asphalt) 94.500

0.000

403-00720  
 

25,042.5094.500

0.00

315.000

TON 

265.00000
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PCN: 22145-BID    ESTIMATE RUN 08/17/2020

PROJECT: C145A-077                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geotextile (Drainage) (Class 1) 1,550.000

0.000

420-00112  
 

6,200.001,550.000

0.00

1,700.000

SY  

4.00000

0230 Geogrid Pavement Reinforcement 775.000

0.000

420-00520  
 

9,300.00775.000

0.00

775.000

SY  

12.00000

0235 Riprap (9 Inch) (Well-Graded) 1,020.000

0.000

506-00209  
 

234,600.001,020.000

0.00

1,020.000

CY  

230.00000

0240 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

2.000

CY  

2,850.00000

0245 *Reinforcing Steel 0.000

60.000

602-00000  
 

120.0060.000

120.00

275.000

LB  

2.00000

0250 12 Inch Plastic Pipe 21.000

0.000

603-50012  
 

1,050.0021.000

0.00

21.000

LF  

50.00000

0255 Inlet Grating and Frame Type C 0.000

0.000

604-50003  
 

0.000.000

0.00

1.000

EACH

575.00000

0260 4 Inch Perforated Pipe Underdrain 100.000

0.000

605-00040  
 

1,200.00100.000

0.00

100.000

LF  

12.00000

0265 *Guardrail Type 3 (6-3 Post Spacing) 1,275.000

0.000

606-00301  
 

31,875.001,275.000

0.00

1,275.000

LF  

25.00000

0270 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

5,500.002.000

0.00

2.000

EACH

2,750.00000

0275 *Fence (Plastic) 30.000

0.000

607-11525  
 

60.0030.000

0.00

50.000

LF  

2.00000
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PCN: 22145-BID    ESTIMATE RUN 08/17/2020

PROJECT: C145A-077                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Curb Type 6 (Section M) (Asphalt) 250.000

0.000

609-60011  
 

5,000.00250.000

0.00

250.000

LF  

20.00000

0285 *Delineator (Type I) 6.000

0.000

612-00001  
 

126.006.000

0.00

12.000

EACH

21.00000

0290 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

25.00000

0295 *Delineator (Type III) 3.000

0.000

612-00003  
 

87.003.000

0.00

5.000

EACH

29.00000

0300 Embankment Protector Type 3 1.000

0.000

615-00030  
 

3,250.001.000

0.00

1.000

EACH

3,250.00000

0305 *24 Inch Welded Steel Pipe 0.000

0.000

619-10240  
 

0.000.000

0.00

47.000

LF  

940.00000

0310 4 Inch Plastic Pipe 87.000

0.000

619-50320  
 

870.0087.000

0.00

87.000

LF  

10.00000

0315 *Construction Surveying 0.412

0.188

625-00000  
 

21,000.000.600

6,580.00

1.000

L S 

35,000.00000

0320 *Mobilization 0.462

0.000

626-00000  
 

122,892.000.462

0.00

1.000

L S 

266,000.00000

0325 *Public Information Management (Tier IV) 83.000

35.000

626-01114  
 

3,894.00118.000

1,155.00

180.000

DAY 

33.00000

0330 *Pavement Marking Paint (High Build) 16.000

0.000

627-00013  
 

1,760.0016.000

0.00

22.000

GAL 

110.00000
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PCN: 22145-BID    ESTIMATE RUN 08/17/2020

PROJECT: C145A-077                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Pavement Marking Paint (High Build) (Temporary) 1.000

5.000

627-00013  
 

660.006.000

550.00

18.000

GAL 

110.00000

0340 *Flagging 914.000

425.500

630-00000  
 

33,487.501,339.500

10,637.50

2,280.000

HOUR

25.00000

0345 *Traffic Control Inspection 24.000

10.000

630-00007  
 

3,400.0034.000

1,000.00

58.000

DAY 

100.00000

0350 *Traffic Control Management 50.000

23.000

630-00012  
 

43,800.0073.000

13,800.00

120.000

DAY 

600.00000

0355 *Construction Traffic Sign (Panel Size A) 13.500

0.000

630-80341  
 

472.5013.500

0.00

40.000

EACH

35.00000

0360 *Construction Traffic Sign (Panel Size B) 2.000

0.000

630-80342  
 

70.002.000

0.00

4.000

EACH

35.00000

0365 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,750.001.000

0.00

2.000

EACH

3,750.00000

0370 *Drum Channelizing Device 14.000

0.000

630-80360  
 

350.0014.000

0.00

28.000

EACH

25.00000

0375 *Drum Channelizing Device (With Light) (Steady Burn) 6.500

0.000

630-80364  
 

260.006.500

0.00

13.000

EACH

40.00000

0380 Barrier (Temporary) 200.000

50.000

630-80370  
 

18,750.00250.000

3,750.00

500.000

LF  

75.00000

0385 *Traffic Cone 14.000

6.000

630-80380  
 

100.0020.000

30.00

40.000

EACH

5.00000
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PCN: 22145-BID    ESTIMATE RUN 08/17/2020

PROJECT: C145A-077                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

4,000.001.000

0.00

2.000

EACH

4,000.00000

0395 *Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

7,500.000.500

0.00

1.000

EACH

15,000.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment -467.560

-81.590

700-70016  
 

-549.15-549.150

-81.59

400.000

F A 

1.00000

0410 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0415 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 732,000.0848,095.411,284,247.99CURRENT AMT0200 $ $ $

CAT NO0300 MP 49 WALL 1 

0425 Removal of Wall 1.000

0.000

202-00150  
 

6,500.001.000

0.00

1.000

EACH

6,500.00000

0430 Structure Excavation (Special) 17.500

0.000

206-00010  
 

1,015.0017.500

0.00

17.500

CY  

58.00000

0435 *Micropile (6 Inch) 160.000

0.000

503-01060  
 

13,280.00160.000

0.00

160.000

LF  

83.00000
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PCN: 22145-BID    ESTIMATE RUN 08/17/2020

PROJECT: C145A-077                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:57

CUMULATIVE
AMOUNT

CAT NO0300 MP 49 WALL 1 

0440 *Concrete Class D 10.000

0.000

601-03000  
 

28,500.0010.000

0.00

10.000

CY  

2,850.00000

0445 *Reinforcing Steel 84.000

0.000

602-00000  
 

168.0084.000

0.00

90.000

LB  

2.00000

CAT 49,463.000.0049,475.00CURRENT AMT0300 $ $ $

CAT NO0301 MP 49 WALL 2 

0450 Removal of Wall 0.000

1.000

202-00150  
 

6,500.001.000

6,500.00

1.000

EACH

6,500.00000

0455 Structure Excavation (Special) 0.000

8.000

206-00010  
 

464.008.000

464.00

8.000

CY  

58.00000

0460 *Micropile (6 Inch) 0.000

176.000

503-01060  
 

14,608.00176.000

14,608.00

176.000

LF  

83.00000

0465 *Micropile (7 Inch) 77.000

77.000

503-01070  
 

22,176.00154.000

11,088.00

154.000

LF  

144.00000

0470 *Concrete Class D 0.000

12.000

601-03000  
 

34,200.0012.000

34,200.00

12.000

CY  

2,850.00000

0475 *Reinforcing Steel 0.000

91.000

602-00000  
 

182.0091.000

182.00

91.000

LB  

2.00000

CAT 78,130.0067,042.0078,130.00CURRENT AMT0301 $ $ $

CAT NO0302 MP 90 WALL 3 

0480 Removal of Wall 0.000

1.000

202-00150  
 

6,500.001.000

6,500.00

1.000

EACH

6,500.00000

0485 Rock Excavation (Special) 0.000

129.000

203-00440  
 

35,475.00129.000

35,475.00

129.000

CY  

275.00000
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PCN: 22145-BID    ESTIMATE RUN 08/17/2020

PROJECT: C145A-077                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:57

CUMULATIVE
AMOUNT

CAT NO0302 MP 90 WALL 3 

0490 Structure Excavation (Special) 0.000

253.000

206-00010  
 

14,674.00253.000

14,674.00

253.000

CY  

58.00000

0495 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

175.000

CY  

75.00000

0500 *Rock Reinforcement (Number 10) 0.000

14.000

211-01115  
 

3,500.0014.000

3,500.00

14.000

LF  

250.00000

0505 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

850.000

SF  

33.00000

0510 *Concrete Class D 0.000

9.000

601-03000  
 

25,650.009.000

25,650.00

9.000

CY  

2,850.00000

0515 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

450.000

SY  

6.50000

CAT 85,799.0085,799.00129,899.00CURRENT AMT0302 $ $ $

CAT NO0303 MP 90 WALL 4 

0520 Removal of Wall 0.000

1.000

202-00150  
 

6,500.001.000

6,500.00

1.000

EACH

6,500.00000

0525 Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

51.000

CY  

275.00000

0530 Structure Excavation (Special) 0.000

0.000

206-00010  
 

0.000.000

0.00

128.000

CY  

58.00000

0535 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

103.000

CY  

75.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:57

CUMULATIVE
AMOUNT

CAT NO0303 MP 90 WALL 4 

0540 *Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

40.000

LF  

250.00000

0545 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

508.000

SF  

33.00000

0550 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

8.000

CY  

2,850.00000

0555 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

264.000

SY  

6.50000

CAT 6,500.006,500.0086,954.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0560 *Field Office (Class 2) 1.000

0.000

620-00002  
 

62,000.001.000

0.00

1.000

EACH

62,000.00000

0565 *Sanitary Facility 1.000

0.000

620-00020  
 

6,840.001.000

0.00

1.000

EACH

6,840.00000

CAT 68,840.000.0068,840.00CURRENT AMT0400 $ $ $

$ 1,020,732.08207,436.41$1,697,545.99$CURRENT AMTPROJECT TOTAL


